COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2003

ESTI MATE SUMVARY 12: 44: 13
CONTI D: C13278 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13278-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 116.5 DAYS TIVE ALLOW 180 WORK DAYS
US 287: COLFAX TO I-70 PERCENT TIME:  64.72 ORI G TIME ALLOW 180 WORK DAYS
PROJIECT NO. STA 2873-112
US 287: COLFAX TO I-70
NAME OF ROAD: 287C
PROQJIECT COUNTI ES: DENVER
CONTRACTOR:
ASPHALT SPECI ALTIES CO., | NC PAY PERI OD ENDI NG 08/ 25/ 2003 DATE TI ME STARTED 02/10/2003
10100 DALLAS STREET DATE LET 12/ 12/ 2002 DATE WORK BEGAN  02/10/ 2003
DATE AWARDED 01/ 07/ 2003 DATE TI ME STOPPED 05/20/2004
DATE CONTRACT EXECUTED  01/21/2003 DATE ACCEPTED 05/ 20/ 2004
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 02/ 10/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,531, 624. 59 PARTI Cl PATI NG $ 860, 312. 86 $ 188, 357. 30
AWARD PRQJECT AMT: $  2,648,202.40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 33.98% TOTAL EARNI NGS 860, 312. 86 188, 357. 30
FUNDS AVAI LABLE: $ 1,671,311.73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 860, 312. 86 188, 357. 30
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3, 086. 79 -582.73
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 857, 226. 07 187, 774. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 857, 226. 07 187, 774. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 187, 774. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13278-BID ESTI MATE RUN 09/ 05/ 2003
PRQIECT: STA 2873-112 ESTI MATE NO 0005 12:44:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00200 REMOVAL OF S| DEWALK 2,494.000 858. 000
SY 175. 000 1, 050. 00
6. 00000 1, 033. 000 6, 198. 00
0010 202-00203 REMOVAL CF CURB AND GUTTER 19, 727. 250 13, 123. 250
LF 3, 049. 000 9, 756. 80
3. 20000 16, 172. 250 51, 751. 20
0015 202-00220 *REMOVAL OF ASPHALT MAT 16, 615. 000 7, 659. 000
SY 1, 816. 000 9, 080. 00
5. 00000 9, 475. 000 47,375. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 106, 248. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 202-04002 *CLEAN CULVERT 30. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0030 202-04005 *CLEAN VALVE BOX 60. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 203-01597 *POTHOLI NG 100. 000 31. 000
HOUR 10. 000 1, 700. 00
170. 00000 41. 000 6, 970. 00
0040 210-04010 ADJUST MANHOLE 274.000 29. 000
EACH 27.000 7,290. 00
270. 00000 56. 000 15, 120. 00
0045 210- 04050 ADJUST VALVE BOX 323. 000 30. 000
EACH 35. 000 5, 950. 00
170. 00000 65. 000 11, 050. 00
0050 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 2,409. 170 0. 000
TON 0. 000 0. 00
63. 00000 0. 000 0. 00
0055 403-33871 HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 12, 234.910 0. 000
TON 0. 000 0. 00

38. 00000 0. 000 0.00



CONTI D C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: STA 2873-112 ESTI MATE NO 0005 12: 44: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 096. 430 0. 000
GAL 0. 000 0. 00
0. 90000 0. 000 0.00
0065 412-01105 *CONCRETE PAVEMENT (11 INCH) (SPECIAL) 16, 609. 000 10, 209. 000
5% 3,161. 000 120, 118. 00
38. 00000 13, 370. 000 508, 060. 00
0070 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 1, 280. 000 679. 000
Sy 0. 000 0. 00
47.00000 679. 000 31, 913. 00
0075 608- 00000 CONCRETE S| DEWALK 951. 000 510. 000
SY 119. 000 4,046. 00
34. 00000 629. 000 21, 386. 00
0080 608-00010 CONCRETE CURB RAMP 39. 000 39. 000
Sy 0. 000 0. 00
100. 00000 39. 000 3, 900. 00
0085 609-21020 CURB AND GUTTER TYPE 2 (SECTION I1-B) 80. 000 69. 000
LF 0. 000 0.00
20. 00000 69. 000 1, 380. 00
0090 614-72875 *LOOP DETECTOR W RE 27,174.000 0. 000
LF 0. 000 0. 00
1. 60000 0. 000 0.00
0095 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 680
LS 0.120 1, 560. 00
13, 000. 00000 0. 800 10, 400. 00
0100 626-00000 *MOBI LI ZATI ON 1.000 0.500
LS 0. 100 6, 500. 00
65, 000. 00000 0. 600 39, 000. 00
0105 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0.00
2, 650. 00000 0. 400 1, 060. 00
0110 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 13, 875. 270 0. 000
SF 0. 000 0. 00

1. 40000 0. 000 0. 00



CONTI D: C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: STA 2873-112 ESTI MATE NO 0005 12: 44:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 335. 000 8. 600
GAL 3. 000 90. 00
30. 00000 11. 600 348. 00
0120 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 3, 011. 000 0. 000
SF 0. 000 0. 00
8. 40000 0. 000 0. 00
0125 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 13, 374. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
8. 40000 0. 000 0. 00
0130 630-00000 FLAGG NG 1, 590. 000 305. 500
HOUR 114. 500 2,175. 50
19. 00000 420. 000 7, 980. 00
0135 630-00003  UNI FORMED TRAFFI C CONTROL 420. 000 0. 000
HOUR 0. 000 0.00
52. 00000 0. 000 0. 00
0140 630-00007  TRAFFI C CONTROL | NSPECTI ON 88. 000 38. 000
DAY 6. 000 840. 00
140. 00000 44. 000 6, 160. 00
0145 630-00012  TRAFFI C CONTROL MANAGEMENT 155. 000 72. 000
DAY 15. 000 5, 640. 00
376. 00000 87. 000 32,712.00
0150 630-00025 TRAFFI C CONTROL VEHI CLE 203. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0155 630-80336  BARRI CADE (TYPE 3 M B) (TEMPORARY) 7.000 3.500
EACH 0. 000 0.00
340. 00000 3.500 1, 190. 00
0160 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 7. 000 3.500
EACH 0. 000 0. 00
100. 00000 3.500 350. 00
0165 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 10. 000
EACH 0. 000 0.00
110. 00000 10. 000 1, 100. 00



CONTI D: C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: STA 2873-112 ESTI MATE NO 0005 12: 44: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 2.000 1. 000
EACH 0. 000 0.00
130. 00000 1. 000 130. 00
0175 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 62. 000 30. 500
SF 0. 000 0.00
19. 00000 30. 500 579. 50
0180 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 1. 000
TYPE
) EACH 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00
0185 630-80359 PORTABLE MESSAGE Sl GN PANEL 477.000 215. 000
DAY 42.000 2,100. 00
50. 00000 257. 000 12, 850. 00
0190 630-80360  DRUM CHANNELI ZI NG DEVI CE 150. 000 75. 000
EACH 0. 000 0.00
73.00000 75. 000 5, 475. 00
0195 630-80380 TRAFFI C CONE 160. 000 80. 000
EACH 0. 000 0.00
16. 00000 80. 000 1, 280. 00
0200 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0.00
315. 00000 0. 000 0. 00
0205 700-70010 F/ A M NOR CONTRACT REVI S| ONS 113, 494. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -1, 362.980 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70020 F/ A ON-THE-JOB TRAI NEE 25. 600 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70022 F/ A QIT PILOT 153. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: STA 2873-112 ESTI MATE NO. 0005 12: 44:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 33, 668. 380 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 900- 00006  ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI OLATI ON #3 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 900- 00006  ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI OLATI ON #4 -600. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 900-00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT TRUCKS -320. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 900- 00006 *ADDED | TEM (DOLLAR)/ SPRI NKLER SYSTEM REPAI R 4,039. 330 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 900- 00006  ADDED | TEM ( DOLLAR)/ MODI FY MANHOLE 1, 434. 160 1, 434. 160
DOL 0. 000 0. 00
1. 00000 1, 434. 160 1, 434. 16
1510 900- 00006  ADDED | TEM (DOLLAR)/ WORI NG TI ME VI OLATI ON #3 -300. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
1515 900- 00006  ADDED | TEM ( DOLLAR)/ LI QU DATED DAMAGES -62, 074. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 900- 00006  ADDED | TEM (DOLLAR)/ WORKI G TI ME VI OLATI ON #5 -1, 200. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: STA 2873-112 ESTI MATE NO 0005 12: 44: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1525 900- 00006 ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI OLATI ON #6 -1, 200. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1530 627-00004 EPOXY PVMI' MKG EPOXY PAVEMENT MARKI NG 851. 000 0. 000
SF 0. 000 0.00
0. 30000 0. 000 0.00
1535 900- 00006 ADDED | TEM ( DOLLAR)/ ADM NI STRATI VE SETTLEMENT FOR ALL 113, 074. 000 0. 000
CLAI M5
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1540 900- 00006 ADDED | TEM (DOLLAR)/ THI'S LI NE NOT USED. 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1545 900- 00006 ADDED | TEM ( DOLLAR)/ ARBI TRATI ON COSTS PER 105.17 (1) 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,452,262.45$ 177,896.30% 828,851.86
CAT NO0300 STR F-16-FW

0240 202-00246 *REMOVAL OF ASPHALT MAT (PLANI NG) ( SPECI AL) 1, 902. 000 0. 000
SY 1, 902. 000 10, 461. 00
5. 50000 1, 902. 000 10, 461. 00
0245 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 179. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0250 202-00453 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2) 1.520 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 680 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0260 403-33871 HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 313.830 0. 000
TON 0. 000 0. 00

38. 00000 0. 000 0.00



CONTI D C13278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: STA 2873-112 ESTI MATE NO 0005 12: 44: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR F-16-FW

0265 420-00500 GEQTEXTI LE ( PAVI NG 233. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0270 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 902. 000 0. 000
SY 0. 000 0. 00
7.80000 0. 000 0.00
0275 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 7.660 0. 000
(14 0. 000 0. 00
850. 00000 0. 000 0. 00
0280 602-00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
1. 20000 0. 000 0.00

CAT 0300 CURRENT AMT  $ 58,362.14 $ 10, 461.00 % 10, 461. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0285 620- 00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0290 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0295 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 21,000.00 % 0.00% 21, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,531, 624.59 % 188,357.30% 860, 312.86



